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REQUEST FOR PROPOSAL
FOR

Development/implementation of
Louisiana Department of Revenue’s First Data Mart

PART |I. ADMINISTRATIVE AND GENERAL INFORMATION

1.1 - Background

The Louisiana Department of Revenue (LDR) maintains information system applications to support tax
administration (and ancillary) applications. Application data for these systems currently reside in
relational databases (DB2/MVS, SQLServer, and Access) and non-relational data sources (sequential
files, VSAM files, Excel). LDR uses Gentax, a custom off the shelf (COTS) application developed by Fast
Enterprises, LLC as its Integrated Tax System. Currently information access for these systems is
supported by static data inquiry screens within each application, extensive development of custom
reports, and limited ad hoc access to the operational database of each application.

1.1.1 Purpose

The goal of the overall project is to provide a highly accessible, intuitive, single point of access to
information maintained and/or analyzed by LDR. The vision for meeting this goal includes the
development of a series of business area data marts and the development of an enterprise data
warehouse. Due to the scope and complexity of the development effort, the system will be implemented
in four distinct phases:

e Phase I: Requirements gathering, development of enterprise logical data model, and design of first
data mart logical model.

e Phase II: Development/implementation of the Department’s first data mart.

e Phase lll: Sequential implementation of full data marts across all business areas.

¢ Phase IV: Implementation of an enterprise data warehouse.

The purpose of this Request for Proposal (RFP) is to obtain competitive proposals as allowed by
Louisiana Revised Statute 39:1503 from bona fide, qualified proposers who are interested in providing
the consulting services required for Phase Il of this project - Development/implementation of the
Department’s first data mart. The services are to include:

e Physical database design

¢ Design and development of the data mart population process (SSIS ETL and CDC as required)

o Configuration of the business intelligence tool to access the data mart (Cognos metadata model
and initial reports)

In order to respond to this RFP, a proposer MUST meet the following conditions:
e The proposer must have experience in the design, development, and implementation of data
warehousing and business intelligence solutions.



o The proposer must have experience with Allfusion Erwin Data Modeler
The proposer must provide at least two (2) but should provide no more than five (5) customer
references for work performed related to the type of services being proposed in this RFP.

e The proposer must have experience with Microsoft SQL Server 2005 and 2008. This experience
must include Management Studio, and creating Integration Services packages (SSIS).

e The proposer must have experience with Cognos Framework Manager, Cognos Report Studio,
Cognos Query Studio, and Cognos Connection Administration — all version 8.2 or higher.

1.1.2 Goals and Objectives

The full data warehouse project is to provide benefits to all levels of state employees, the legislature, and
to the general public as follows:

o To benefit staff level employees through the provision of a single point of timely and intuitive
access to the wide range of information contained within the business applications.

o To benefit management level employees by closing the loop between data, information, and
analysis thus enabling more effective planning and decision making.

o To benefit the legislature through the provision of a data modeling and analysis tool for projecting
tax collections, impact of tax law changes, and employing ‘what if’ scenarios.

o To benefit the citizens of Louisiana through improved employee productivity, business efficiency

and process improvement(s).

In order to achieve these goals, LDR will seek to accomplish specific business objectives through the
implementation of a new business intelligence system. These objectives include:

o Present application data to users as business information to eliminate the need for users to
understand the format, source, and structure of the data.

o Provide a single point of access to information contained in diverse business applications.

o Provide differential levels of access to information based upon user profiles of required
information access and analytical capabilities.

o Publish and broadcast commonly requested information to eliminate redundant data access and
retrieval.

o Provide the functionality for a single information presentation to include data from multiple

sources and formats including current data, historical data, external data, text, numeric, and
graphical formats.

o Provide timely information to users by supporting a wide variety of platforms which currently
includes web browsers, e-mail clients, printers, fax machines, and in the future may include
cellular telephones, or other wireless PDA devices.

o Provide users with the ability to perform online analytical processing such as dynamic trending,
forecasting, drill down analysis, cross-dimensional analysis, and what-if scenario analysis.

LDR desires to achieve these goals and objectives without duplicating or replacing any functionality that
exists within the Gentax product.

The goal/objective for Phase Il is to provide a fully functioning business area data mart. This data mart
will encompass all Sales Tax Return data and has been logically modeled during the first phase of the
overall project. The logical data model for Sales Tax Return data and the enterprise logical data model
delivered in Phase | is available upon request. Requests should be submitted to the RFP coordinator
identified in Section 1.7.2 of this RFP.



1.2 - Definitions

A. Shall — The term “shall” denotes mandatory requirements.

B. Must , Will - The terms “must” and “will” denote mandatory requirements.

C. May - The term “may” denotes an advisory or permissible action.

D. Should — the term “should” denotes desirable

E. Contractor — Any person having a contract with a governmental body.

F. Agency - Any department, commission, council, board, office, bureau, committee, institution, agency,
government, corporation, or other establishment of the executive branch of this state authorized to
participate in any contract resulting from this solicitation.

G. State - The State of Louisiana.

H. Discussions- For the purposes of this RFP, a formal, structured means of conducting written or oral
communications/presentations with responsible Proposers who submit proposals in response to this

RFP.

1.3 - Schedule of Events

Date Time (CT)
1. RFP mailed to prospective proposers April 26, 2010
and posted to LaPAC

2. Deadline to receive written inquiries May 10, 2010

3. Deadline to answer written inquiries May 24, 2010

4. Proposal Opening Date (deadline for receipt June 11, 2010 4:00 pm

of proposals)

5. Oral discussions with proposers, if applicable To be scheduled

6. Notice of Intent to Award to be mailed To be scheduled

7. Contract Initiation To be scheduled

NOTE: The State of Louisiana reserves the right to deviate from these dates.
1.4 - Proposal Submittal
This RFP is available in electronic form at the LaPAC website

http://wwwprd.doa.state.la.us/osp/lapac/pubmain.asp. It is available in PDF format or in printed form by
submitting a written request to the RFP coordinator.



http://wwwprd.doa.state.la.us/osp/lapac/pubmain.asp�

All proposals shall be received by the Louisiana Department of Revenue no later than the date and
time shown in the Schedule of Events.

Important - - Clearly mark outside of envelope, box or package with the following information and
format:

Proposal Name: Development/implementation of Louisiana Department of Revenue’s First Data
Mart

File Number:
Proposal Opening Date: June 11, 2010

—_—

Proposals may be delivered by U. S. Postal Service, hand or courier service to our physical location at:

Louisiana Department of Revenue
Attention: Elizabeth Kunjappy
Financial Services Division
Purchasing Section

Room Number: 6-165

617 North 3" St

Baton Rouge, LA 70802

Proposer is solely responsible for ensuring that its courier service provider makes inside deliveries to our
physical location. The Louisiana Department of Revenue is not responsible for any delays caused by the
proposer’s chosen means of proposal delivery.

Proposers should be aware of security requirements for the LaSalle building and allow time to be
photographed and presented with a temporary identification badge.

Proposer is solely responsible for the timely delivery of its proposal. Failure to meet the proposal
opening date and time shall result in rejection of the proposal.
1.5 - Proposal Response Format

Proposals submitted for consideration should follow the format and order of presentation described
below:

A. Cover Letter

The cover letter should exhibit The Proposer’'s understanding and approach to the project. It
should contain a summary of Proposer’s ability to perform the services described in the RFP
and confirm that Proposer is willing to perform those services and enter into a contract with
the State.

By signing the letter and/or the proposal, the proposer certifies compliance with the signature
authority.

The cover letter should also
o Identify the submitting Proposer;



o Identify the name, title, address, telephone number, fax number, and email address of
each person authorized by the Proposer to contractually obligate the Proposer;

o Identify the name, address, telephone number, fax number, and email address of the
contact person for technical and contractual clarifications throughout the evaluation
period.

B. Table of Contents

Organized in the order cited in the format contained herein.

C. Executive Summary

This section should serve to introduce the purpose and scope of the proposal. It should
include administrative information including, at a minimum, response date, and proposer
contact name and phone number. This section should also include a summary of the
proposer’s qualifications and ability to meet the State’s overall requirements.

This section must include a positive statement of compliance with the contract terms. If the
proposer cannot comply with any of the contract terms, an explanation of each exception must
be supplied in lieu of the positive statement of compliance. The proposer must address the
specific language in APPENDIX A and submit whatever exceptions or exact contract
modifications that their firm may seek to the sample contract. In no event shall a proposer
submit its own standard contract terms and conditions as a response to this RFP. While
final wording will be resolved during contract negotiations, the intent of the provisions will not
be substantially altered.

The Contractor chosen as a result of this RFP process will be given access to Gentax
database table schema which is proprietary to Fast Enterprises, LLC. Access to the core code
will not be allowed, however FAST resources will be available to provide any pertinent
information contained there. The Contractor will be required to sign a Non-Disclosure
Agreement (NDA) with Fast Enterprises, LLC. A copy of the NDA can be found in APPENDIX
G of this document. The proposer should include a positive statement of agreement with the
terms of the NDA.

D. Corporate Background and Experience

The proposer should give a brief description of their company including a brief history,
corporate structure and organization, number of years in business, all staff (non-contractor)
employees, and copies of their three latest financial statements, preferably audited.

This section should provide a detailed discussion of their prior experience in working on
projects similar in size, scope, and function to the proposed contract and in designing,
implementing, and supporting data warehouse solutions and business intelligence software.
This information should include which personnel were utilized in these roles, including those
personnel which are not being provided/recommended for this proposal.

Proposers should describe their experience in implementing and supporting business
intelligence systems in other states (particularly revenue/taxation agencies) or in
corporate/governmental entities of comparable size and diversity with references from relevant
entities who will attest to the proposer’s ability to provide the services specified. Proposers



must provide at least two customer references for work performed related to the types of
services proposed in this RFP.

The proposer should specifically provide this information in the format defined in
APPENDIX B.

. Proposed Project Staff

The proposer should provide detailed information about the experience and qualifications of
the proposer’'s assigned personnel considered key to the success of the project. The
experience and qualifications should be directly related to the personnel’s role on this project.

This information should include education, training, technical experience, functional
experience, specific dates and names of employers, relevant and related data warehousing
and business intelligence experience, past and present projects with dates and responsibilities
and any applicable certifications. This should also specifically include the role and
responsibilities of each person on this project, their planned level of effort, their anticipated
duration of involvement, and their on-site availability. Customer references (name, title,
company name, address and telephone number) should be provided for the cited projects in
the individual resumes. This information is a key component in evaluation of the responses.

The proposer should specifically provide this information in the format defined in
APPENDIX C.

. Project Approach

This section should describe:

o Proposer’s understanding of the nature of the project and how their proposal will best
meet the needs of Louisiana state government.

e Proposer’s plan for utilizing the software outlined in this RFP without consideration for
other software purchases.

e Proposer’s strategy for project team organization and task assignments to transfer
application knowledge, to position the State to be self sufficient after implementation.

o Proposer’s general list of tasks and associated assignments to accomplish the entire build
of the data mart.

e Proposer’s approach for identifying and documenting database needs.

e Proposer’'s method for identifying areas of project risk and procedures to mitigate these
risks.

The proposer should specifically provide this information in the format defined in
APPENDIX D.

. Cost Proposal

The cost proposal must include any and all costs the contractor wishes to have included in the
contractual arrangement with the State. The proposer shall take travel expenses, labor, per
diem, overhead, and any other costs related to this service into account in determining the



hourly billing rates proposed. The State will not pay these expenses separately from the
hourly rate.

The terms of any contract resulting from this RFP will be payments based on the achievement
and approval of deliverables at an hourly rate. The proposer must provide a detailed cost
estimate proposal highlighting each task/milestone/deliverable, which reflects the structure or
work proposed in their response. The proposer should indicate key and lead personnel in each
task by name, the role or responsibility each person will assume during the task, billing rate,
and number of hours estimated to complete the task. The total cost for the task should also be
provided.

The proposer should specifically provide this information in the format defined in
APPENDIX E.

1.5.1 Number of Response Copies

Each Proposer shall submit one (1) signed original response. One (1) additional paper copy of the
proposal should be provided. One (1) electronic copy of the proposal should also be submitted on CD,
DVD, or flash drive. The electronic copy must be in searchable ADOBE (PDF) format and the file name
should be Data Warehouse Phase Il Proposal — Company Name.

1.5.2 Legibility/Clarity

Responses to the requirements of this RFP in the formats requested are desirable with all questions
answered in as much detail as practicable. The Proposer's response should demonstrate an
understanding of the requirements. Proposals prepared simply and economically, providing a
straightforward, concise description of the Proposer’s ability to meet the requirements of the RFP are
also desired. Each Proposer is solely responsible for the accuracy and completeness of its proposal.

1.6 - Confidential Information, Trade Secrets, and Proprietary Information

The designation of certain information as trade secrets and/or privileged or confidential proprietary
information shall only apply to the technical portion of your proposal. Your cost proposal will not be
considered confidential under any circumstance. Any proposal copyrighted or marked as confidential or
proprietary in its entirety may be rejected without further consideration or recourse.

For the purposes of this procurement, the provisions of the Louisiana Public Records Act (La. R.S. 44.1
et. seq.) will be in effect. Pursuant to this Act, all proceedings, records, contracts, and other public
documents relating to this procurement shall be open to public inspection. Proposers are reminded that
while trade secrets and other proprietary information they submit in conjunction with this procurement
may not be subject to public disclosure, protections must be claimed by the proposer at the time of
submission of its Technical Proposal. Proposers should refer to the Louisiana Public Records Act for
further clarification.

The proposer must clearly designate the part of the proposal that contains a trade secret and/or
privileged or confidential proprietary information as “confidential” in order to claim protection, if any, from
disclosure. The proposer shall mark the cover sheet of the proposal with the following legend, specifying
the specific section(s) of his proposal sought to be restricted in accordance with the conditions of the
legend:



“The data contained in pages of the proposal have been submitted in confidence and contain trade
secrets and/or privileged or confidential information and such data shall only be disclosed for evaluation
purposes, provided that if a contract is awarded to this Proposer as a result of or in connection with the
submission of this proposal, the State of Louisiana shall have the right to use or disclose the data therein
to the extent provided in the contract. This restriction does not limit the State of Louisiana’s right to use
or disclose data obtained from any source, including the proposer, without restrictions.”

Further, to protect such data, each page containing such data shall be specifically identified and marked
“CONFIDENTIAL".

Proposers must be prepared to defend the reasons why the material should be held confidential. If a
competing proposer or other person seeks review or copies of another proposer's confidential data, the
state will notify the owner of the asserted data of the request. If the owner of the asserted data does not
want the information disclosed, it must agree to indemnify the state and hold the state harmless against
all actions or court proceedings that may ensue (including attorney's fees), which seek to order the state
to disclose the information. If the owner of the asserted data refuses to indemnify and hold the state
harmless, the state may disclose the information.

The State reserves the right to make any proposal, including proprietary information contained therein,
available to LDR personnel, the Office of the Governor, or other state agencies or organizations for the
sole purpose of assisting the State in its evaluation of the proposal. The State shall require said
individuals to protect the confidentiality of any specifically identified proprietary information or privileged
business information obtained as a result of their participation in these evaluations.

1.7 - Proposal Clarifications Prior to Submittal
1.7.1 Pre-proposal Conference

Not required for this RFP.

1.7.2 Proposer Inquiry Periods

An initial inquiry period is hereby firmly set for all interested proposers to perform a detailed review of the
RFP and to submit any written questions relative thereto. Without exception, all questions MUST be in
writing and received by the close of business on the Inquiry Deadline date set forth in the Calendar of
Events (*). Initial inquiries shall not be entertained thereafter.

The state shall not and cannot permit an open-ended inquiry period, as this creates an unwarranted
delay in the procurement cycle and operations of our agency customers. The state reasonably expects
and requires responsible and interested proposers to conduct their in-depth proposal review and submit
inquiries in a timely manner.

No negotiations, decisions, or actions shall be executed by any proposer as a result of any oral
discussions with any state employee or state consultant. The state shall only consider written and timely
communications from proposers.

Inquiries shall be submitted in writing by an authorized representative of the proposer, clearly cross-
referenced to the relevant solicitation section. Only those inquiries received by the established deadline
shall be considered by the state. Answers to all questions and any other changes or clarifications to the
solicitation shall be issued by addendum and provided to all prospective proposers.



Inquiries concerning this RFP may be delivered by mail, express courier, e-mail, hand, or fax to:

Louisiana Department of Revenue
Attention: Elizabeth Kunjappy
Financial Services Division
Purchasing Section

617 North 3" St

Room Number: 6-165

Baton Rouge, LA 70802

E-Mail: Elizabeth.Kunjappy@la.gov Phone: (225)219-2123/ Fax: (225)219-2120
1.8 - Errors and Omissions in Proposal
The State will not be liable for any error in the proposal. Proposer will not be allowed to alter proposal
documents after the deadline for proposal submission, except under the following condition: The State
reserves the right to make corrections or clarifications due to patent errors identified in proposals by the
State or the Proposer. The State, at its option, has the right to request clarification or additional
information from the Proposer.
1.9 - Proposal Guarantee
Not required for this RFP.
1.10 - Performance Bond
Not required for this RFP.
1.11 - Changes, Addenda, Withdrawals

The State reserves the right to change the calendar of events or issue Addenda to the RFP at any time.
The State also reserves the right to cancel or reissue the RFP.

If the proposer needs to submit changes or addenda, such shall be submitted in writing, signed by an
authorized representative of the proposer, cross-referenced clearly to the relevant proposal section, prior
to the proposal opening, and should be submitted in a sealed envelope. Such shall meet all
requirements for the proposal.

1.12 - Withdrawal of Proposal

A proposer may withdraw a proposal that has been submitted at any time up to the proposal closing date
and time. To accomplish this, a written request signed by the authorized representative of the proposer
must be submitted to the agency soliciting proposals.

1.13 - Material in the RFP
Proposals shall be based only on the material contained in this RFP. The RFP includes official

responses to questions, addenda, and other material, which may be provided by the State pursuant to
the RFP.



1.14 — Waiver of Administrative Informalities

The State reserves the right, at its sole discretion, to waive administrative informalities contained in any
proposal.

1.15 - Proposal Rejection

Issuance of this RFP in no way constitutes a commitment by the State to award a contract. The State
reserves the right to accept or reject any or all proposals submitted or to cancel this RFP if it is in the
best interest of the State to do so.

1.16 - Ownership of Proposal

All materials (paper content only) submitted in response to this request become the property of the State.
Selection or rejection of a response does not affect this right. All proposals submitted will be retained by
the State and not returned to proposers. Any copyrighted materials in the response are not transferred
to the State.

1.17 - Cost of Offer Preparation

The State is not liable for any costs incurred by prospective Proposers or Contractors prior to issuance of
or entering into a Contract. Costs associated with developing the proposal, preparing for oral
presentations, and any other expenses incurred by the Proposer in responding to the RFP are entirely
the responsibility of the Proposer, and shall not be reimbursed in any manner by the State of Louisiana.

1.18 - Non-negotiable Contract Terms

Non-negotiable contract terms include but are not limited to taxes, assignment of contract, audit of
records, EEOC and ADA compliance, record retention, content of contract/order of precedence, contract
changes, governing law, claims or controversies, and termination based on contingency of appropriation
of funds.

1.19 - Taxes

Any taxes, other than state and local sales and use taxes, from which the state is exempt, shall be
assumed to be included within the Proposer’s cost.

1.20 - Proposal Validity

All proposals shall be considered valid for acceptance until such time an award is made, unless the
Proposer provides for a different time period within its proposal response. However, the State reserves
the right to reject a proposal if the Proposer's acceptance period is unacceptable and the Proposer is
unwilling to extend the validity of its proposal.

1.21 - Prime Contractor Responsibilities
The selected Proposer shall be required to assume responsibility for all items and services offered in his
proposal whether or not he produces or provides them. The State shall consider the selected Proposer

to be the sole point of contact with regard to contractual matters, including payment of any and all
charges resulting from the contract.
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1.22 - Use of Subcontractors

Each Contractor shall serve as the single prime contractor for all work performed pursuant to its contract.
That prime contractor shall be responsible for all deliverables referenced in this RFP. This general
requirement notwithstanding, Proposers may enter into subcontractor arrangements. Proposers may
submit a proposal in response to this RFP, which identifies subcontract(s) with others, provided that the
prime contractor acknowledges total responsibility for the entire contract.

If it becomes necessary for the prime contractor to use subcontractors, the State urges the prime
contractor to use Louisiana vendors, including small and emerging businesses, if practical. In all events,
any subcontractor used by the prime should be identified to the State Project Manager.

Information required of the prime contractor under the terms of this RFP is also required for each
subcontractor, and the subcontractors must agree to be bound by the terms of the contract. The prime
contractor shall assume total responsibility for compliance.

1.23 - Written or Oral Discussions/Presentations

Written or oral discussions may be conducted with Proposers who submit proposals determined to be
reasonably susceptible of being selected for award; however, the State reserves the right to enter into an
Agreement without further discussion of the proposal submitted based on the initial offers received.

Any commitments or representations made during these discussions, if conducted, may become formally
recorded in the final contract.

Written or oral discussions/presentations for clarification may be conducted to enhance the State's
understanding of any or all of the proposals submitted. Proposals may be accepted without such
discussions.

1.24 - Acceptance of Proposal Content

The mandatory RFP requirements shall become contractual obligations if a contract ensues. Failure of
the successful Proposer to accept these obligations shall result in the rejection of the proposal.

1.25 - Evaluation and Selection

All responses received as a result of this RFP are subject to evaluation by the State Evaluation
Committee for the purpose of selecting the Proposer with whom the State shall contract.

Each proposal received will be analyzed for all required factors of the RFP. Any proposal not providing a
required item, experience, information, etc. will be disqualified prior to evaluation by the committee.
These items are referenced throughout the RFP by the words “must, shall and/or will”.

To evaluate all proposals, a committee whose members have expertise in various areas has been
selected. This committee will determine which proposals are reasonably susceptible of being selected for
award. If required, written or oral discussions may be conducted with any or all of the Proposers to make
this determination.

Written recommendation for award shall be made for the Proposer whose proposal, conforming to the
RFP, will be the most advantageous to the State of Louisiana, price and other factors considered.
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The committee may reject any or all proposals if none is considered in the best interest of the State.
1.26 - Contract Negotiations

The successful proposer will be expected to enter into a contract with the State, which is substantially the
same as the sample contract included in Appendix A.

If for any reason the Proposer whose proposal is most responsive to the State's needs, price and other
evaluation factors set forth in the RFP considered, does not agree to a contract, that proposal shall be
rejected and the State may negotiate with the next most responsive Proposer. Negotiation may include
revision of non-mandatory terms, conditions, and requirements.

1.27 - Contract Award and Execution

The State reserves the right to enter into an Agreement without further discussion of the proposal
submitted based on the initial offers received.

The RFP, including any addenda, and the proposal of the selected Contractor will become part of any
contract initiated by the State.

In no event shall a proposer submit its own standard contract terms and conditions as a response to this
RFP. The proposer needs to address the specific language in the sample contract and submit with its
proposal with any exceptions or exact contract deviations that its firm wishes to negotiate. The terms for
both of these documents may be negotiated as part of the negotiation process with the exception of
contract provisions that are non-negotiable.

If the contract negotiation period exceeds 30 days or if the selected Proposer fails to sign the contract
within seven calendar days of delivery of it, the State may elect to cancel the award and award the
contract to the next-highest-ranked Proposer.

Award shall be made to the Proposer with the highest points, whose proposal, conforming to the RFP,
will be the most advantageous to the State of Louisiana, price and other factors considered.

The State intends to award to a single Proposer.
1.28 - Notice of Intent to Award

Upon review and approval of the evaluation committee’s and agency’s recommendation for award, LDR
will issue a “Notice of Intent to Award” letter to the apparent successful Proposer. All others proposers
will be notified at that time. A contract shall be completed and signed by all parties concerned on or
before the date indicated in the “Schedule of Events.” If this date is not met, through no fault of the
State, the State may elect to cancel the Notice of Intent to Award letter and make the award to the next
most advantageous Proposer.

1.29 - Debriefings
Debriefings may be scheduled by the participating Proposers after the “Notice of Intent to Award” letter

has been issued by scheduling an appointment with the Louisiana Department of Revenue. Contact
may be made by phone at (225) 219-2123 or E-mail to Elizabeth.Kunjappy@Ia.gov .
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1.30 - Insurance Requirements

Contractor shall furnish the State with certificates of insurance effecting coverage(s) required by the RFP
(see Appendix A, Attachment V). The certificates for each insurance policy are to be signed by a person
authorized by that insurer to bind coverage on its behalf. The certificates are to be received and
approved by the State before work commences. The State reserves the right to require complete certified
copies of all required policies, at any time.

1.31 - Subcontractor Insurance

The Contractor shall include all subcontractors as insureds under its policies or shall insure that all
subcontractors satisfy the same insurance requirements stated herein for the contractor.

1.32 - Indemnification and Limitation of Liability

Neither party shall be liable for any delay or failure in performance beyond its control resulting from acts
of God or force majeure. The parties shall use reasonable efforts to eliminate or minimize the effect of
such events upon performance of their respective duties under this Agreement.

Contractor shall be fully liable for the actions of its agents, employees, partners or subcontractors and
shall fully indemnify and hold harmless the State from suits, actions, damages and costs of every name
and description relating to personal injury and damage to real or personal tangible property caused by
Contractor, its agents, employees, partners or subcontractors in the performance of this contract, without
limitation; provided, however, that the Contractor shall not indemnify for that portion of any claim, loss or
damage arising hereunder due to the negligent act or failure to act of the State.

Contractor will indemnify, defend and hold the State harmless, without limitation, from and against any
and all damages, expenses (including reasonable attorneys' fees), claims judgments, liabilities and costs
which may be finally assessed against the State in any action for infringement of a United States Letter
Patent with respect to the Products, Materials, or Services furnished, or of any copyright, trademark,
trade secret or intellectual property right, provided that the State shall give the Contractor: (i) prompt
written notice of any action, claim or threat of infringement suit, or other suit, (ii) the opportunity to take
over, settle or defend such action, claim or suit at Contractor's sole expense, and (iii) assistance in the
defense of any such action at the expense of Contractor. Where a dispute or claim arises relative to a
real or anticipated infringement, the State may require Contractor, at its sole expense, to submit such
information and documentation, including formal patent attorney opinions, as the Commissioner of
Administration shall require.

The Contractor shall not be obligated to indemnify that portion of a claim or dispute based upon: i)
State’s unauthorized modification or alteration of a Product, Material, or Service; ii) State’s use of the
Product, Material, or Service in combination with other products, materials, or services not furnished by
Contractor; iii) State’s use in other than the specified operating conditions and environment.

In addition to the foregoing, if the use of any item(s) or part(s) thereof shall be enjoined for any reason or
if Contractor believes that it may be enjoined, Contractor shall have the right, at its own expense and
sole discretion as the state’s exclusive remedy to take action in the following order of precedence: (i) to
procure for the State the right to continue using such item(s) or part (s) thereof, as applicable; (ii) to
modify the component so that it becomes non-infringing equipment of at least equal quality and
performance; or (iii) to replace said item(s) or part(s) thereof, as applicable, with non-infringing
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components of at least equal quality and performance, or (iv) if none of the foregoing is commercially
reasonable, then provide monetary compensation to the State up to the dollar amount of the Contract.

For all other claims against the Contractor where liability is not otherwise set forth in the Agreement as
being “without limitation”, and regardless of the basis on which the claim is made, Contractor’s liability for
direct damages, shall be the greater of $100,000, the dollar amount of the Contract, or two (2)
times the charges for products, materials, or services rendered by the Contractor under the
Contract. Unless otherwise specifically enumerated herein mutually agreed between the parties, neither
party shall be liable to the other for special, indirect or consequential damages, including lost data or
records (unless the Contractor is required to back-up the data or records as part of the work plan), even
if the party has been advised of the possibility of such damages. Neither party shall be liable for lost
profits, lost revenue or lost institutional operating savings.

The State may, in addition to other remedies available to them at law or equity and upon notice to the
Contractor, retain such monies from amounts due Contractor, or may proceed against the performance
and payment bond, if any, as may be necessary to satisfy any claim for damages, penalties, costs and
the like asserted by or against them.

1.33 - Fidelity Bond Requirements
Not required for this RFP.
1.34 - Payment for Services

The agency shall pay Contractor in accordance with the Pricing Schedule set forth in Appendix “E”.
Payments will be made by the Agency within approximately thirty (30) days after receipt of a properly
executed invoice, and approval by the Agency. Invoices shall include the contract number. Invoices
submitted without the referenced documentation will not be approved for payment until the required
information is provided.

1.35 - Termination
1.35.1 Termination of this Agreement for Cause

State may terminate this agreement for cause based upon the failure of Contractor to comply with the
terms and/or conditions of the Agreement, or failure to fulfill its performance obligations pursuant to this
agreement, provided that the State shall give the Contractor written notice specifying the Contractor’s
failure. If within thirty (30) days after receipt of such notice, the Contractor shall not have corrected such
failure or, in the case of failure which cannot be corrected in (30) days, begun in good faith to correct
such failure and thereafter proceeded diligently to complete such correction, then the State may, at it's
option, place the Contractor in default and the Agreement shall terminate on the date specified in such
notice.

The Contractor may exercise any rights available to it under Louisiana law to terminate for cause upon
the failure of the State to comply with the terms and conditions of this agreement, provided that the
Contractor shall give the State written notice specifying the State’s failure and a reasonable opportunity
for the State to cure the defect.

1.35.2 Termination of this Agreement for Convenience
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The State may terminate this Agreement at any time by giving thirty (30) days written notice to contractor
of such termination or negotiating with the Contractor an effective date.

The Contractor shall be entitled to payment for deliverables in progress, to the extent work has been
performed satisfactorily.

1.35.3 Continuance of Contract

The continuance of this contract is contingent upon the appropriation of funds to fulfill the requirements of
the contract by the legislature. If the legislature fails to appropriate sufficient monies to provide for the
continuation of the contract, or if such appropriation is reduced by the veto of the Governor or by any
means provided in the appropriations act or Title 39 of the Louisiana Revised Statutes of 1950 to prevent
the total appropriation for the year from exceeding revenues for that year, or for any other lawful purpose,
and the effect of such reduction is to provide insufficient monies for the continuation of the contract, the
contract shall terminate on the date of the beginning of the first fiscal year for which funds are not
appropriated.

1.36 - Assignment

Assignment of contract, or any payment under the contract, requires the advanced written approval of
the State.

1.37 - No Guarantee of Quantities
Not applicable for this RFP.
1.38 - Audit of Records

The State legislative auditor, federal auditors and internal auditors of the Department of Revenue,
Division of Administration, or others so designated by the DOA, shall have the option to audit all
accounts directly pertaining to the resulting contract for a period of five (5) years after final contract
payment or as required by applicable State and Federal law. Records shall be made available during
normal working hours for this purpose.

1.39 - Civil Rights Compliance

The Contractor agrees to abide by the requirements of the following as applicable: Title VI and Title VII of
the Civil Rights Act of 1964, as amended by the Equal Opportunity Act of 1972, Federal Executive Order
11246, the Federal Rehabilitation Act of 1973, as amended, the Vietnam Era Veteran’s Readjustment
Assistance Act of 1974, Title IX of the Education Amendments of 1972, the Age Act of 1975, and
Contractor agrees to abide by the requirements of the Americans with Disabilities Act of 1990.
Contractor agrees not to discriminate in its employment practices, and will render services under this
Agreement and any contract entered into as a result of this Agreement, without regard to race, color,
religion, sex, sexual orientation, national origin, veteran status, political affiliation, or disabilities. Any act
of discrimination committed by Contractor, or failure to comply with these statutory obligations when
applicable shall be grounds for termination of this Agreement and any contract entered into as a result of
this Agreement.

1.40 - Record Retention
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The Contractor shall maintain all records in relation to this contract for a period of at least five (5) years
after final contract payment.

1.41 - Record Ownership

All records, reports, documents, or other material related to any contract resulting from this RFP and/or
obtained or prepared by Contractor in connection with the performance of the services contracted for
herein shall become the property of the State and shall, upon request, be returned by Contractor to the
State, at Contractor's expense, at termination or expiration of this contract.

1.42 - Content of Contract/ Order of Precedence

In the event of an inconsistency between the contract, the RFP and/or the Contractor's Proposal, the
inconsistency shall be resolved by giving precedence first to the final contract, then to the RFP and
subsequent addenda (if any) and finally, the Contractor's Proposal.

1.43 - Contract Changes

No additional changes, enhancements, or modifications to any contract resulting from this RFP shall be
made without the prior approval of the Office of Contractual Review.

Changes to the contract include any change in: compensation; beginning/ ending date of the contract;
scope of work; and/or Contractor change through the Assignment of Contract process. Any such
changes, once approved, will result in the issuance of an amendment to the contract.

1.44 - Substitution of Personnel

The State intends to include in any contract resulting from this RFP the following condition:

Substitution of Personnel: If, during the term of the contract, the Contractor or subcontractor cannot
provide the personnel as proposed and requests a substitution, that substitution shall meet or exceed the
requirements stated herein. A detailed resume of qualifications and justification is to be submitted to the
State for approval prior to any personnel substitution. It shall be acknowledged by the Contractor that
every reasonable attempt shall be made to assign the personnel listed in the Contractor’s proposal.

1.45 - Governing Law

All activities associated with this RFP process shall be interpreted under Louisiana Law. All proposals
and contracts submitted are subject to provisions of the laws of the State of Louisiana including but not
limited to L.R.S. 39:1481-1526; purchasing rules and regulations; executive orders; standard terms and
conditions; special terms and conditions; and specifications listed in this RFP.

1.46 - Claims or Controversies

Any claims or controversies shall be resolved in accordance with provisions of RS 39: 1524-1526.
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PART Il SCOPE OF WORK/SERVICES

2.1 - Scope of Work/Services

The scope of work/services to be performed can be found in Appendix A, Attachment I.
2.2 - Period of Agreement

The term of any contract resulting from this solicitation is anticipated to begin on or about July 1, 2010
and end on or before April 1, 2011. The Proposer’s estimate of the level of effort required for successful
completion of the project will factor into the determination of the end date. State has the right to extend
this contract up to a total of three years with the concurrence of the Contractor.

2.3 - Price Schedule

Prices proposed by the proposers should be submitted on the price schedule furnished herein on
Appendix “E”. Prices submitted shall be firm for the term of the contract.

2.4 - Deliverables

The deliverables listed in this section are the minimum desired from the successful proposer. Every
proposer should describe what deliverables will be provided per their proposal and how the proposed
deliverables will be provided.

The key deliverables for this phase are:

e Project work plan and subsequent revisions.

e Plan for data mart build, including a detailed list of all tasks anticipated (this may include
requirements gathering from business units/IT to clarify logical models provided).

e Physical design documents for Phase | data mart (Sales Tax Returns). This data mart includes
some generic return data which will be utilized by all tax types in future phases.

e Fully operating production Sales Return data mart, including periodic scheduled load. This
includes a 10 day consecutive span of successful loads of the data mart in order for the
deliverable to be considered ‘complete’.

¢ System documentation to include all procedures required for ongoing maintenance/development
and daily monitoring of data mart load/reports/etc.

2.5 - Location

The location the work is to be performed, completed and managed is at:

Louisiana Department of Revenue

617 North Third Street

Baton Rouge, LA 70802

Contractor may request to perform offsite development at the Contractor’s location. A written request
detailing the work that is to be performed offsite must be submitted to the State’'s Project Director.

Approval from the State’s Project Director must be granted before any offsite work may begin. Final
acceptance of work is to be performed at the State’s location given above.
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2.6 - Proposal Elements
2.6.1 Financial

The proposer must identify the anticipated deliverables required for this project, provide an hourly rate to
each of the project roles, the personnel to be used in that role, and an estimate of the number of hours
required by each role. The hourly rate shall be a fully burdened rate that includes labor, per diem, travel,
overhead, and any other costs related to the service. The proposer must provide a total cost for the
entire project.

2.6.2 Technical

Each Proposer should address how the firm will meet all the requirements of this RFP, with particular
attention to:

¢ Information demonstrating the Proposer's understanding of the nature and scope of this
project.

¢ Plans and/or schedule for the development of the data matrt.

e Plans for training.

e Resumes for personnel to be assigned to this project, including those of subcontractors, if
any.

e Information demonstrating the Proposer's financial stability (financial statements, annual
reports, or similar data for the last three years).

The proposer must provide references for at least two states, government agencies, or private firms for
whom similar or larger scope services are currently being provided. Include a contact person and
telephone number for each reference.

Any other information deemed pertinent by the Proposer including terms and conditions which the
Proposer wishes the State to consider should also be included.
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PART Il EVALUATION

The following criteria will be evaluated when reviewing the proposals. The proposal will be evaluated in
light of the material and the substantiating evidence presented to the State, not on the basis of what may
be inferred.

Proposals will first be evaluated for Proposer’s Technical acceptability according to the criteria listed in
Section 3.2 and Section 3.3. Proposers must score a minimum_of 50 points (out of 70) in the
technical category to be considered technically acceptable and therefore deemed susceptible of
being selected. Proposals not meeting the minimum technical points will be considered
technically unacceptable and will not be evaluated financially.

The scores for the Financial and Technical Proposals will be combined to determine the overall score.
The Proposer with the highest overall score will be recommended for award.

3.1 - Financial Proposal (Value of 30 Points)
The following financial criteria will be evaluated:

Prices proposed by the Proposers should be submitted on the price schedule furnished in Appendix “E”.
Prices proposed shall be firm.

The information provided in response to this section will be used in the Financial Evaluation to calculate
lowest evaluated cost.

The proposer with the lowest total cost shall receive 30 points. Other proposers shall be assigned points
based upon the following formula:

BCS = (LPC/PC X 30)

Where: BCS = Computed cost score (points) for proposer being evaluated
LPC = Lowest proposed cost of all proposers
PC = Total cost of proposer being evaluated

3.2 — Proposer Qualifications (Value of 45 Points)

The following criteria are of importance and relevance to the evaluation of this RFP and will be used by
the Evaluation Committee in the evaluation of the proposer’s qualifications. Such factors may include but
are not limited to:
e Proposer’s project management experience on projects of similar size, scope, and complexity.
o Proposer's experience with requirements gathering, design and implementation of data
warehouse solutions.
o Proposer’s experience with Allfusion ERwin Data Modeler
e Proposer’s experience with Microsoft SQL Server 2005/2008 (including Management Studio and
creating Integration Services packages).
e Proposer’s experience with Cognos Report Studio, Query Studio, and Framework Manager
(version 8.2 or higher)
e Proposer’s pool of staff members (in addition to those assigned here) experience in all of the
above listed areas.
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Proposer staff members experience (as assigned to the roles in this proposal) in all of the above
listed areas.

Proposed staff members role and responsibilities, level of effort, duration of involvement, and on-
site availability.

Stability of proposer’s organization.

3.3 —Proposed Project Approach and Methodology (Value of 25 Points)

The Evaluation Committee will consider, among other things:

Proposer’s understanding of the nature of the project.

Proposer’s understanding of the project risks and procedures to mitigate these risks.

Proposer’s understanding of technical issues related to the project

Proposer’s approach to implementing this system within the State’s technical infrastructure and
identifying issues that would prevent or impair implementation or operation across the State’s
heterogeneous environment.

Proposer’s approach to team structure and knowledge transfer.

Proposer’s detail discussion of implementation tasks and issues.

Proposer’s estimate, in total number of hours, of the level of effort required for successful
completion of the project based on the proposer’'s past experience and information provided in
this RFP.

Proposer’s work plan for meeting the State’s estimated implementation date of April 1, 2011.
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PART IV PERFORMANCE STANDARDS
4.1 - Performance Requirements

The Contractor shall agree to provide work and deliverables that conform to high professional standards.
At the start of the contract and continuing thereafter, the contractor and State Project Manager will agree
to a detailed list of deliverables, including when necessary, specifics of format and content. Standards
will be established and agreed upon. All deliverables will be evaluated prior to acceptance in order to
confirm that they meet requirements.

4.2 - Performance Measurement/Evaluation

The State Project Manager will use the following criteria to measure the performance of the Contractor:
e Availability of Contractor’s functional and technical staff to perform task assignments.
e  Progress of work assignments compared to the project work plan.

The performance by the Contractor and expenditure of funds under the resulting contract will be

monitored by:

¢ Reviewing completed deliverables to ensure that all requirements are met.

e Supervising and directing LDR staff in their assistance with the data mart build tasks, etc.

o Verifying Contractor invoices, time sheets, and task breakdowns to determine if billing for work
completed is accurate.
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APPENDIX A

STATE OF LOUISIANA

SAMPLE CONTRACT

On this day of , 20__, the Louisiana Department of Revenue, hereinafter sometimes referred to as
the "State" or “LDR”, and (Contractor's name and legal address including zip code), hereinafter sometimes referred
to as the "Contractor”, do hereby enter into a contract under the following terms and conditions.

1.0 SCOPE OF SERVICES

Contractor hereby agrees to furnish services to State as specified in Section 3.0.

1.1 CONCISE DESCRIPTION OF SERVICES

The specific goal and objective of the contract is for the Contractor to provide analytical and other support services
at the State’s discretion in the gathering of requirements for and design of the Department’s first data mart.

1.2 COMPLETE DESCRIPTION OF SERVICES

A full description of the scope of services is contained in the following Attachments which are made a part of this
contract:

Attachment | - Statement of Work

Attachment Il - Hardware/Software Environment
Attachment Il - Contractor Personnel and Other Resources
Attachment IV - State Furnished Resources

Attachment V — Insurance Requirements for Contractors

2.0 ADMINISTRATIVE REQUIREMENTS

2.1 TERM OF CONTRACT

This contract shall begin on July 1, 2010 and shall end on April 1, 2011. State has the right to extend this contract

up to a total of three years with the concurrence of the Contractor.
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2.2 WARRANTIES

Contractor shall indemnify State against any loss or expense arising out of any breach of any specified Warranty.

A. Period of Coverage. The Warranty period for software and system components covered under this Contract will
begin on the date of acceptance or date of first productive use, whichever occurs later, and will terminate six (6)
months thereafter.

B. Free from Defects. Contractor warrants that the system developed hereunder shall be free from defect in design
and implementation and will continue to meet the specifications agreed to during system design and Contractor will,
without additional charge to the State, correct any such defect and make such additions, modifications, or
adjustments to the system as may be necessary to operate as specified in the Technical Deliverables accepted by
the State.

C. Software Standards Compliance. Contractor warrants that all software and other products delivered hereunder
will comply with State standards and/or guidelines for resource names, programming languages, and
documentation as referenced in Attachment II.

D. Software Performance. Specific operating performance characteristics of the software developed and/or installed
hereunder are warranted by the Contractor as stated in Attachment I.

E. Original Development. Contractor warrants that all materials produced hereunder will be of original development
by Contractor, and will be specifically developed for the fulfillment of this contract. In the event the Contractor elects
to use or incorporate in the materials to be produced any components of a system already existing, Contractor shall
first notify the State, which after whatever investigation the State may elect to make, may direct the Contractor not
to use or incorporate any such components. If the State does not object, Contractor may use or incorporate such
components at Contractor's expense and shall furnish written consent of the party owning the same to the State in
all events. Such components shall be warranted as set forth herein (except for originality) by the Contractor and the
Contractor will arrange to transfer title or the perpetual license for the use of such components to the State for
purposes of the contract.

F. No Surreptitious Code Warranty. Contractor warrants that software provided hereunder will be free from any
"Self-Help Code". "Self-Help Code" means any back door, time bomb, or drop dead device or other routine
designed to disable a computer program with the passage of time or under the positive control of a person or party
other than the State. Excluded from this prohibition are identified and State-authorized features designed for
purposes of maintenance or technical support. "Unauthorized Code" means any virus, Trojan horse, worm or other
software routine or component designed to permit unauthorized access to disable, erase, or otherwise harm
software, equipment, or data, or to perform any other such actions. "Unauthorized Code" does not include "Self-
Help Code".

2.3 STAFF INSURANCE

Contractor shall procure and maintain for the duration of the contract insurance against claims for injuries to
persons or damages to property which may arise from or in connection with the performance of the work hereunder
by the Contractor, his agents, representatives, employees or subcontractors. The cost of such insurance shall be
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included in the total contract amount included in Section 5.0. For insurance requirements, refer to Attachment V.

2.4 LICENSES AND PERMITS

Contractor shall secure and maintain all licenses and permits, and pay inspection fees required to do the work
required to complete this contract.

2.5 SECURITY

Contractor's personnel will always comply with all security regulations in effect at the State's premises, and
externally for materials belonging to the State or to the project. Contractor is responsible for reporting any breach of
security to the State promptly.

2.6 TAXES

Contractor is responsible for payment of all applicable taxes from the funds to be received under this contract.
Contractor's federal tax identification number is

2.7 CONFIDENTIALITY

All financial, statistical, personal, technical and other data and information relating to the State's operations which
are designated confidential by the State and made available to the Contractor in order to carry out this Contract, or
which becomes available to the Contractor in carrying out this contract, shall be protected by the Contractor from
unauthorized use and disclosure through the observance of the same or more effective procedural requirements as
are applicable to the State.

In its handling of any returns of taxpayers or other records and files of the Department of Revenue, or information
derived therefrom, the Contractor recognizes and acknowledges the confidential nature of said information, and
shall comply with all the confidentiality restrictions embodied in La. R.S. 47:1508. Furthermore, the Contractor
recognizes that La. R.S. 47: 1508.1 imposes fines and /or imprisonment upon conviction for the disclosure of
information in violation of La. R.S. 47: 1508.

The Contractor shall disclose or make available said confidential information only to those of its employees, agents
and representatives whose duties clearly justify the need to know or be exposed to such information, and then only
on the basis of a clear understanding by said employees, agents and representatives of their obligation to maintain
the confidential status of such information and to restrict its use in accordance with this contract.

The Contractor agrees and assures that data, material, and information gathered based upon this contract or
disclosed to the Contractor for the purpose of this contract will not be disclosed to other parties or discussed with
other parties without the prior written consent of the State.

Furthermore, the Contractor agrees to the provisions contained in Attachment VI, attached hereto and made a part
of this Contract.
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3.0 TECHNICAL REQUIREMENTS

3.1 STATEMENT OF WORK

Contractor will perform services according to the terms of this Contract and according to the Statement of Work
(SOW) in Attachment I.

3.2 CONFIGURATION REQUIREMENTS

The software system being installed shall be designed and configured by the Contractor to operate within the
State's hardware, software, and networking environments as specified in Attachment I1.

3.3 PROJECT MANAGEMENT

Contractor shall provide, at a minimum, the following project management functions:

A. Provide Project Management - Contractor will provide day-to-day project management using best management
practices for all tasks and activities necessary to complete the Statement of Work.

B Provide Project Work Plan - Contractor shall develop and maintain a Project Work Plan which breaks down the
work to be performed into manageable phases, activities and tasks as appropriate. The work plan will identify:
activities/tasks to be performed, project personnel requirements (both State and Contractor), estimated
workdays/personnel hours to complete, expected start and completion dates. Scheduled completion dates for each
deliverable shall specifically be included. Written concurrence of both parties will be required to amend the Work
Plan. The Project Work Plan shall be approved by the State before project payments are made.

C. Provide Project Progress Reports - Contractor shall submit monthly progress reports signed by the Contractor's
Project Manager to the State, no later than 10 days after the close of each calendar month. Each progress report
shall describe the status of the Contractor's performance since the preceding report, including the products
delivered, descriptions of problems encountered with a plan for resolving them, the work to be accomplished in the
coming reporting period, and identifying issues requiring management attention, particularly those which may affect
the scope of services, the project budget, or the deliverables to be provided by the Contractor. Each report shall
identify activities by reference to the Project Work plan.

D. Provide Time Sheets - Accompanying each Progress Report, the Contractor shall submit time sheets to the
State Project Director indicating effort expended and work performed by each member of its, or its subcontractors'
staff, participating in this contract. Time sheets shall, at a minimum, identify the name of the individual performing
the work and the number of hours worked during the period by Work Plan task.

E. Provide Issue Control. Contractor will develop and implement with State approval, procedures and forms to
monitor the identification and resolution of key project issues and problems.
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3.4 QUALITY ASSURANCE REVIEWS

State reserves the right to conduct Quality Assurance Reviews at appropriate checkpoints throughout the project.
Contractor will facilitate the review process by making staff and information available as requested by the reviewers
at no additional cost to the State.

3.5 CONTRACTOR RESOURCES

Contractor agrees to provide the following Contract related resources:

A. Project Manager. Contractor shall provide a project manager to provide day-to-day management of project tasks
and activities, coordination of Contractor support and administrative activities, and for supervision of Contractor
employees. The project manager shall possess the technical and functional skills and knowledge to direct all
aspects of the project.

B. Key Personnel. Contractor shall assign staff who possess the knowledge, skills, and abilities to successfully
perform assigned tasks. Individuals to be assigned by the Contractor are listed in Attachment IIl.

C. Personnel Changes. Contractor's Project Manager and other key personnel assigned to this Contract may not be
replaced without the written consent of the State. Such consent shall not be unreasonably withheld or delayed
provided an adequately qualified replacement is offered. In the event that any State or Contractor personnel
become unavailable due to resignation, illness or other factors, excluding assignment to project outside this
contract, outside of the State's or Contractor's reasonable control, as the case may be, the State or the Contractor,
as the case may be, shall be responsible for providing an adequately qualified replacement in time to avoid delays
to the work plan.

D. Other Resources. Contractor will provide other resources as specified in Attachment Il1.

3.6 STATE PROJECT DIRECTOR

State shall appoint a Project Director for this Contract who will provide oversight of the activities conducted
hereunder. The Project Director is identified in Attachment IV. Notwithstanding the Contractor's responsibility for
total management during the performance of this Contract, the assigned State Project Director shall be the principal
point of contact on behalf of the State and will be the principal point of contact for Contractor concerning
Contractor's performance under this Contract.

3.7 STATE FURNISHED RESOURCES

State will make available to the Contractor for use in fulfillment of this contract those resources described in
Attachment IV.
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3.8 STATE STANDARDS AND GUIDELINES

Contractor shall comply with State standards and guidelines related to systems development, installation, software
distribution, security, networking, and usage of State resources described in Attachment .

3.9 ELECTRONICALLY FORMATTED INFORMATION

Where applicable, State shall be provided all documents in electronic format, as well as hard-copy. Electronic
media prepared by the Contractor for use by the State will be compatible with the State's comparable desktop
application (e.g., spreadsheets, word processing documents). Conversion of files, if necessary, will be Contractor's
responsibility. Conversely, as required, Contractor must accept and be able to process electronic documents and
files created by the State's current desktop applications as described in Attachment Il.

4.0 ACCEPTANCE OF DELIVERABLES

Contract deliverables will be submitted, reviewed, and accepted according to the following procedure:

A. General. Except where this Contract provides different criteria, work will be accepted if it has been performed in
accordance with the applicable specifications for Contractor's work in the Statement of Work, the Request for
Proposals, the Contractor's Proposal, and/or as subsequently modified in State- approved design documents
developed within this Project, and in the accepted final documentation.

B. Submittal and Initial Review. Upon written notification by Contractor that a Deliverable is completed and
available for review and acceptance, the State Project Director will use best efforts to review the Deliverable within
five (5) business days after the Deliverable is presented to the State Project Director, but in no event later than ten
(10) business days after the Deliverable is presented to the State Project Director. Within the applicable period, the
State Project Director will direct the appropriate review process, coordinate any review outside the Project team,
and present results to any user committees and/or Steering Committee for approval, as needed. The initial review
process will be comprehensive with a view toward identifying all items which must be modified or added to enable a
Deliverable to be approved. A failure to deliver all or any essential part of a Deliverable shall be cause for non-
acceptance.

C. Notification of Acceptance or Rejection. If no notification is delivered to Contractor within the applicable period,
the Deliverable will be considered approved. If State disapproves a Deliverable, State will notify Contractor in
writing of such disapproval, and will specify those items which, if modified or added, will cause the Deliverable to be
approved.

D. Resubmitting Corrected Deliverables. With respect to such Deliverables, Contractor will resubmit the Deliverable
with requested modifications and the State Project Director will review such modifications within five (5) business
days. If no notification is delivered to Contractor within those five (5) business days, the Deliverable is considered
approved. If the State disapproves that Deliverable, the State will notify Contractor in writing of any additional
deficiencies which result from such modifications and Contractor will resubmit the Deliverable with the requested
modifications. The parties agree to repeat this process as required until all such identified deficiencies are corrected
or a determination of breach or default is made. The payment by the State for each activity is contingent upon
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correction of all such deficiencies and acceptance by the State.

F. Payment of Retainage Based on Acceptance. Final payment of any retainage will be contingent on completion
and acceptance of all contract deliverables.

5.0 COMPENSATION AND MAXIMUM AMOUNT OF CONTRACT

In consideration of the services required by this contract, State hereby agrees to pay to Contractor a maximum fee
of $ . Payment will be made only on approval of (Name of
Designee).

The Contract resulting from this Request for Proposal shall be compensated on a firm fixed price basis with
progress payments upon completion of all deliverables within a series of tasks. Certain tasks have been identified
as payment tasks (see below).

Payments, less retainage, will be made upon successful completion and after review and written approval by the
State of the tasks and deliverables. All completed work and deliverables shall be in conformity with the Request for
Proposal specifications and commonly accepted industry standards.

Ten percent (10%) of the invoice amount approved by the State Project Manager shall be withheld as retainage
pending successful completion of all tasks and deliverables. Upon completion of all tasks and deliverables defined
in Statement of Work to the satisfaction of the State, any amounts previously withheld as retainage will be paid.

Payment Schedule

To be completed during contract negotiations.

Payments are predicated upon successful completion and written approval by the State of the described tasks and
deliverables as provided in the Acceptance of Deliverables Section 4.0. Payments will be made to the Contractor
after written acceptance by the State of the payment task and receipt of an invoice. State will make every
reasonable effort to make payments within 25 work days of the receipt of invoice.

Prohibition Against Advance Payments. No compensation or payment of any nature will be made in advance of
services actually performed and/or supplies furnished.

6.0 TERMINATION

6.1 TERMINATION FOR CAUSE

State may terminate this Contract for cause based upon the failure of Contractor to comply with the terms and/or
conditions of the Contract; provided that the State shall give the Contractor written notice specifying the

Contractor's failure. If within thirty (30) days after receipt of such notice, the Contractor shall not have either
corrected such failure or, in the case of failure which cannot be corrected in thirty (30) days, begun in good faith to
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correct said failure and thereafter proceeded diligently to complete such correction, then the State may, at its
option, place the Contractor in default and the Contract shall terminate on the date specified in such notice.
Contractor may exercise any rights available to it under Louisiana law to terminate for cause upon the failure of the
State to comply with the terms and conditions of this contract; provided that the Contractor shall give the State
written notice specifying the State's failure and a reasonable opportunity for the state to cure the defect.

6.2 TERMINATION FOR CONVENIENCE

State may terminate the Contract at any time without penalty by giving thirty (30) days written notice to the
Contractor of such termination or negotiating with the Contractor an effective date thereof. Contractor shall be
entitled to payment for deliverables in progress; to the extent work has been performed satisfactorily.

7.0 REMEDIES FOR DEFAULT

Any claim or controversy arising out of the contract shall be resolved by the provisions of LSA - R.S. 39:1524 -
1526.

8.0 AVAILABILITY OF FUNDS

The continuation of this contract is contingent upon the appropriation of funds by the legislature to fulfill the
requirements of the contract. If the legislature fails to appropriate sufficient monies to provide for the continuation of
the contract, or if such appropriation is reduced by the veto of the Governor or by any means provided in the
appropriations act to prevent the total appropriation for the year from exceeding revenues for that year, or for any
other lawful purpose, and the effect of such reduction is to provide insufficient monies for the continuation of the
contract, the contract shall terminate on the date of the beginning of the first fiscal year for which funds have not
been appropriated. Such termination shall be without penalty or expense to the State except for payments which
have been earned prior to the termination.

9.0 OWNERSHIP OF PRODUCT

Upon completion of this contract, or if terminated earlier, all software, data files, documentation, records,
worksheets, or any other materials related to this contract shall become the property of State. All such software,
records, worksheets, or materials shall be delivered to the State within thirty days of the completion or termination
of this contract.

10.0 NONASSIGNABILITY

No contractor shall assign any interest in this contract by assignment, transfer, or novation, without prior written
consent of the State. This provision shall not be construed to prohibit the contractor from assigning his bank, trust
company, or other financial institution any money due or to become due from approved contracts without such prior
written consent. Notice of any such assignment or transfer shall be furnished promptly to the State.

11.0 RIGHT TO AUDIT

Contractor grants to the Office of the Legislative Auditor, Inspector General's Office, the Federal Government, and
any other duly authorized agencies of the State where appropriate the right to inspect and review all books and
records pertaining to services rendered under this contract. Contractor shall comply with federal and/or state laws

authorizing an audit of Contractor's operation as a whole, or of specific program activities.

12.0 RECORD RETENTION
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Contractor agrees to retain all books, records, and other documents relevant to this contract and the funds
expended hereunder for at least five years after final payment, or as required by applicable Federal law, if Federal
funds are used to fund this contract.

13.0 AMENDMENTS IN WRITING

Any alteration, variation, modification, or waiver of provisions of this contract shall be valid only when they have
been reduced to writing, duly signed. No amendment shall be valid until it has been executed by all parties and
approved by the Director of the Office of Contractual Review, Division of Administration.

14.0 FUND USE

Contractor agrees not to use funds received for services rendered under this Contract to urge any elector to vote
for or against any candidate or proposition on an election ballot nor shall such funds be used to lobby for or against
any proposition or matter having the effect of law being considered by the Louisiana Legislature or any local
governing authority. This provision shall not prevent the normal dissemination of factual information relative to a
proposition on any election ballot or a proposition or matter having the effect of law being considered by the
Louisiana Legislature or any local governing authority.

15.0 Discrimination Clause

The contractor agrees to abide by the requirements of the following as applicable: Title VI of the Civil Rights Act of
1964 and Title VIl of the Civil Rights Act of 1964, as amended by the Equal Employment Opportunity Act of 1972,
Federal Executive Order 11246 as amended, the Rehabilitation Act of 1973, as amended, the Vietnam Era
Veteran's Readjustment Assistance Act of 1974, Title IX of the Education Amendments of 1972, the Age
Discrimination Act of 1975, the Fair Housing Act of 1968 as amended, and contractor agrees to abide by the
requirements of the Americans with

Disabilities Act of 1990.

Contractor agrees not to discriminate in its employment practices, and will render services under this contract
without regard to race, color, religion, sex, sexual orientation, national origin, veteran status,
political affiliation, or disabilities.

Any act of discrimination committed by Contractor, or failure to comply with these statutory
obligations when applicable shall be grounds for termination of this contract.

16.0 HEADINGS

Descriptive headings in this contract are for convenience only and shall not affect the construction or meaning of
contractual language.

17.0 ENTIRE AGREEMENT AND ORDER OF PRECEDENCE

This contract, (together with the Request for Proposals and addenda issued thereto by the State, the proposal
submitted by the Contractor in response to the State's Request for Proposals, and any exhibits specifically
incorporated herein by reference) constitutes the entire agreement between the parties with respect to the subject
matter.

This contract shall, to the extent possible, be construed to give effect to all provisions contained therein: however,
where provisions are in conflict, first priority shall be given to the provisions of the contract, excluding the Request
for Proposals and the Proposal; second priority shall be given to the provisions of the Request for Proposals and
amendments thereto; and third priority shall be given to the provisions of the Proposal.
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THUS DONE AND SIGNED on the date(s) noted below

CONTRACTOR'S SIGNATURE

DATE

STATE'S SIGNATURE

DATE
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ATTACHMENT I
STATEMENT OF WORK

1.0 INTRODUCTION

The Louisiana Department of Revenue (LDR) maintains information system applications to support tax
administration (and ancillary) applications. Application data for these systems currently reside in relational
databases (DB2/MVS, SQLServer, and Access) and non-relational data sources (sequential files, VSAM files,
Excel). Currently information access for these systems is supported by extensive development of custom reports
and limited ad hoc access to the operational database of each application.

The goal of the overall project is to provide a highly accessible, intuitive, single point of access to the information
contained within LDR'’s various applications. The vision for meeting this goal includes the development of a series
of business area data marts and the development of an enterprise data warehouse.

In order to achieve these goals, LDR will seek to accomplish specific business objectives for Phase Il of this
project. These objectives include:

o Implement a fully functioning Sales Tax Return data mart (which includes some generic return data to be
used by all tax types in future phases)
Provide an interface to the new data mart via Cognos models/reports.
Plan for the publishing and broadcasting of commonly requested information to eliminate redundant data
access and retrieval.

In order to ensure success, the State desires a fully integrated project team at all levels. Contractor resources are
expected to provide experience and expertise in implementing state of the art business intelligence and data
warehousing solutions. State resources will bring functional knowledge of current business processes and technical
knowledge of the existing systems and application environment.

2.0 DESCRIPTION OF SERVICES/TASKS

The contractor is responsible for the identification, assignment, and oversight of all tasks necessary for the
successful completion of the Phase Il data mart, whether performed by state or contractor personnel. The
contractor shall not be required to provide to the State any hardware or commercial software as part of his contract
responsibilities. The contractor’s primary responsibilities for this project are defined as follows:

. Project Management and Administration — Provide project management services to include such functions
as initiation and monitoring of a comprehensive implementation plan, development and maintenance of the
project work plan, ongoing project control, scheduling and work assignments, review of all project
deliverables, identification and management of project risks, implementation planning, and project status
reporting. The principles of the Contractor’s project management will include:

o Daily reinforcement of the demands of project work such as the orientation towards deadlines
and the commitments of the project team to deliver a high quality work product in a timely
manner. Project status will be openly displayed and reported to all team members so that the
team can collectively share responsibility for each deliverable.

o Focusing on knowledge transfer and training throughout the project by having State staff and
Contractor project team members working continuously side-by-side.

. Tasks for building the Data Mart — Provide design services to include functions such as business
requirements gathering and definition wherever the logical model leaves off, data modeling changes to the
design as needed, physical design, data retention strategy, and hardware sizing and configuration. As part
of the design component, the Contractor will develop a comprehensive implementation strategy that is
consistent with the State’s current requirements and anticipated requirements for future development. The
responsibilities of the contractor will include:

0 Creating all ETL processes

0 Creating any CDC processes as required
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Scheduling all processes to run at intervals requested.

Modification of the data mart’s logical data model where needed

Creating the Framework Manager model(s) (version 8.3)

Creating the corresponding Cognos Report Studio and Query Studio reports

Creating any Event Studio scheduling as needed

Creating an estimated 10 initial reports (to be defined during the project)

Note: All assignments will be completed in conjunction with LDR staff, however, assignments

will be directed by contractor and determined by contractor/LDR project manager

. Knowledge Transfer — Preparing State staff to assume responsibility for continued support and
enhancement of the system throughout the lifecycle. The primary goal of knowledge transfer is to assist the
State in meeting its business goals and objectives by creating proficient users of the system. The State
recognizes that State staff involvement is a key ingredient in the system’s long-term success. Therefore, it
is critical that the staff fully understands all aspects of the system. The Contractor will be required to deliver
a training plan for both technical and functional project staff. The goals of the education and training
curriculum for the state project team will be designed to:

OO0OO0O0OO0OO0O0

o Provide a level of knowledge to the project team to enable State staff to assume the
responsibility of developing and delivering end-user training.

0 Provide extensive detailed documentation on all processes created and points of
troubleshooting. This documentation should encompass the entire load of the data mart in
detailed format and specifications on any reports created.

3.0 SCHEDULE REQUIREMENTS

It is anticipated that work will begin on or around July 1, 2010 with a completion target date of April 1, 2011. A
finalized project work plan should be completed within the first 30 days of the contract.

4.0 PERFORMANCE MEASURES AND MONITORING PLAN

The State Project Manager will use the following criteria to measure the performance of the Contractor:
¢ Availability of Contractor’s functional and technical staff to perform task assignments.
e Progress of work assignments to the project work plan.

The Contractor will be expected to maintain an up to date work plan of all project tasks, activities and resources
including estimated start and completion dates, actual start and completion dates, estimated and actual task hours,
and completion percentage for all in-process tasks. It is envisioned that the project work plan will be revised from
time to time as provided in this contract and that it will incorporate all tasks, activities, and resources, other than
work performed by State personnel as part of their on-going, non-project responsibilities needed to complete the
project.

The Contractor will use techniques that will enable them to quickly spot potential issues and initiate proper
corrections before these issues become major problems. The Contractor will routinely monitor progress against key
project milestones and provide important information for identifying schedule and resource problems.

Status reports will be provided to the State on a monthly basis. The status reports will include hours worked by the
Contractor’s consulting staff, tasks completed during that time period by the project team, tasks delayed, reasons
for delay, and tasks in-progress. In addition, the status report will include any issues that arose during the reporting
period and the steps taken to resolve those issues. The report will be delivered to the State’s project manager
within five business days of the period covered.

The performance by the Contractor and expenditure of funds under the resulting contract will be monitored by:
¢ Reviewing completed deliverables
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e Supervising and directing LDR staff in their assistance with the tasks required.

¢ Reviewing the monthly status reports.

¢ Verifying monthly Contractor invoices, time sheets, and task breakdowns to determine if billing for work
completed is accurate.

5.0 DELIVERABLES

The key deliverables for this phase are:

e Project work plan and subsequent revisions.

e Plan for data mart build, including a detailed list of all tasks anticipated (this may include requirements
gathering from business units/IT to clarify logical models provided).

¢ Physical design documents for Phase | data mart (Sales Tax Returns).

e Fully operating production Sales Return data mart, including periodic scheduled load. This includes a 10
day consecutive span of successful loads of the data mart in order for the deliverable to be considered
‘complete’.

e System documentation to include all procedures required for ongoing maintenance/development and daily
monitoring of data mart load/reports/etc.

6.0 STANDARD OF PERFORMANCE

The State and the Contractor will identify, establish, and document the basic standards and procedures for the
project during the project preparation phase. The standards document will form part of the project charter and
should be made available to all project members. Some of the key issues that need to be defined include:

e |dentifying the Project Communication Plan
Define Project Documentation
Create Issue Management Plan
Define Project Planning and Monitoring Standards

The Contractor shall agree to provide work and deliverables that conform to high professional standards. At the
start of the project and continuing thereafter, the Contractor and the State Project Manager will agree to a detailed
list of deliverables, including when necessary, specifics of format and content. Standards will be established and
agreed upon. All deliverables will be evaluated prior to acceptance in order to confirm that they meet requirements.
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ATTACHMENT II
HARDWARE/SOFTWARE ENVIRONMENT

The State’s current environment is as follows:

1.0 HARDWARE AND OPERATING SYSTEM SOFTWARE

The current hardware and operating system software configuration can be found in Appendix F.

2.0 SPECIAL REQUIREMENTS

The Data Modeling tool that will be used on this project will be Allfusion ERwin Data Modeler

The Business Intelligence tool that will be used on this project is Cognos 8 (currently version 8.3).

The ETL tool that will be used on this project is Microsoft SQL Server Integration Services (currently 2005).

The majority of the data to be extracted and loaded into the data mart resides in SQL 2005 databases within the
Department’s tax processing application. The tax processing application contains a reporting database, which is a
copy of the production database. The reporting database is comprised of 1,157 tables and is currently 850GB in
size. The reporting database is refreshed on a daily basis, but is not necessarily a daily refresh as processes may
still be occurring during the backup/restore. The operational data for the initial data mart is estimated at 100 GB. It
is anticipated to grow at a rate of approximately .5 GB per year. The data mart will be refreshed daily, but will not
necessarily be a full refresh and as changed data will be required in most cases.

3.0 STANDARDS AND GUIDELINES

Contractor shall comply with State standards and guidelines related to systems development, migrations, software
distribution, security, networking, and usage of State resources.

The proposed Enterprise Data Warehouse must be designed for incorporation into the Department’s disaster
recovery plans using existing BIA/BC guidelines.

All State computer data will be designated with one of three security classifications:

e CONFIDENTIAL / SENSITIVE — This information if released will cause harm to a person, an agency, or the
State. The information is CONFIDENTIAL if not reclassified or is protected by one or more of the following:
Agency policy, State policy, Local law, State law, or Federal law.

e INTERNAL / INSENSITIVE - This is information intended for use within the Agency. An accidental release
of this information will not cause harm to a person, an agency, or the State.

e PUBLIC — This is information specifically prepared and formatted for consumption by the general public.

All data when created is CONFIDENTIAL. The data owner may document and lower the classification if the data
meets the above specifications.

The methods used in protecting data shall address not only the storage of the data but also the transport of the
data to other systems and the delivery / display of the information to a workstation.

The State will require the provision of necessary technical documentation as well as adherence to migration
procedures for all program changes made by the Contractor.
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ATTACHMENT Il
CONTRACTOR PERSONNEL AND OTHER RESOURCES
1.0 CONTRACTOR PERSONNEL

The following individuals are assigned to the project, on a full time basis (unless otherwise indicated), and in the
capacities set forth below:

Name/Primary company or subcontractor name/Company Responsibilities/Classification Rate Expected Duration

[List here all personnel, including subcontractors, who will be assigned to the project. Personnel who will be
assigned at a future date may be listed by job classification. Contract may also specify qualifications for each
unnamed person.]

2.0 PC WORKSTATIONS

Contractor will provide its own workstations, any workstation resident software and maintenance thereof.

3.0 NETWORK CONNECTIVITY

Any Contractor-provided workstations or devices to be connected to the State's network, must comply with State
network and security standards. Contractor must provide the hardware components, operating system, and
software licenses necessary to function as part of the State network. All hardware and software must be reviewed

before it is used on the Local Area Network, and may be made operable on the Local Area Network with written
approval of the State.
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ATTACHMENT IV
STATE FURNISHED RESOURCES

Any resources of the State furnished to the Contractor shall be used only for the performance of this Contract. State
will make available to the Contractor, for Contractor's use in fulfillment of this contract, resources as described
below:

1.0 PROJECT DIRECTOR

The Project Director appointed by the State as described in Section 3.6 is Greg Montagnino, Information
Technology Division Director who is the principal point of contact for this contract on behalf of the State.

2.0 TECHNICAL STAFF

State will provide the equivalent of three (3) technical employees to be manpower loaded at no more than 50% of
normal work hours. The level of effort required and time frames will be documented in a memorandum based upon
the work plan. Reasonable access to other technical specialists on a limited basis will be coordinated through the
State Project Director.

3.0 FUNCTIONAL STAFF

State will provide the equivalent of two (2) functional employees to be manpower loaded at no more than 30% of
normal work hours. The level of effort required and time frames will be documented in a memorandum based upon
the work plan. Reasonable access to other functional personnel on a limited basis will be coordinated through the
State Project Director

4.0 OFFICE FACILITIES

State will provide reasonable and normal office space, clerical support, local telephone service, and limited usage
of copiers.

5.0 COMPUTER FACILITIES
State will make available use of computer facilities at reasonable times and in reasonable time increments to
support system development, test, and installation activities. Special facility requirements, such as stress testing or

conversion, shall be addressed in the appropriate planning documents or documented by the Contractor in a
memorandum.
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ATTACHMENT V
INSURANCE REQUIREMENTS FOR CONTRACTORS

1.0 MINIMUM SCOPE OF INSURANCE
Coverage shall be at least as broad as:

1. Insurance Services Office form number GL 0002 (Ed. 1/73) covering Comprehensive General Liability and
Insurance Services Office form number GL 0404 covering Broad Form Comprehensive General Liability; or
Insurance Services Office Commercial General Liability coverage ("occurrence” form CG 001). "Claims Made" form
is unacceptable. The "occurrence form" shall not have a "sunset clause".

2. Insurance Services Office form number CA 0001 (Ed 1/78) covering Automobile Liability and endorsement CA
0025 or CA 0001 12 90. The policy shall provide coverage for owned, hired, and non-owned coverage. If an
automobile is to be utilized in the execution of this contract, and the contractor does not own a vehicle, then proof of
hired and non-owned coverage is sufficient.

3. Workers' Compensation insurance as required by the Labor Code of the State of Louisiana, including Employers
Liability insurance.

2.0 MINIMUM LIMITS OF INSURANCE
Contractor shall maintain limits no less than:

1. Commercial General Liability: $1,000,000 combined single limit per occurrence for bodily injury, personal injury
and property damage.

2. Automobile Liability: $1,000,000 combined single limit per accident, for bodily injury and property damage.

3. Workers Compensation and Employers Liability: Workers' Compensation limits as required by the Labor Code of
the State of Louisiana and Employers Liability coverage. Exception: Employers liability limit is to be $1,000,000
when work is to be over water and involves maritime exposure.

3.0 DEDUCTIBLES AND SELF-INSURED RETENTIONS

Any deductibles or self-insured retentions must be declared to and approved by the Agency. At the option of the
Agency, either: the insurer shall reduce or eliminate such deductibles or self-insured retentions as respects the
Agency, its officers, officials, employees and volunteers; or the Contractor shall procure a bond guaranteeing
payment of losses and related investigations, claim administration and defense expenses.

4.0 OTHER INSURANCE PROVISIONS

The policies are to contain, or be endorsed to contain, the following provisions:

1. General Liability and Automobile Liability Coverages

a. The Agency, its officials, employees, Boards and Commissions and volunteers are to be added as "additional
insureds" as respects liability arising out of activities performed by or on behalf of the Contractor; products and
completed operations of the Contractor, premises owned, occupied or used by the Contractor. The coverage shall
contain no special limitations on the scope of protection afforded to the Agency, its officers, officials, employees or

volunteers. It is understood that the business auto policy under "Who is an Insured" automatically provides liability
coverage in favor of the State of Louisiana.
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b. Any failure to comply with reporting provision of the policy shall not affect coverage provided to the Agency, its
officers, officials, employees Boards and Commissions or volunteers.

c. The Contractor's insurance shall apply separately to each insured against whom claim is made or suit is brought,
except with respect to the limits of the insurer's liability.

2. Workers' Compensation and Employers Liability Coverage

The insurer shall agree to waive all rights of subrogation against the Agency, its officers, officials, employees and
volunteers for losses arising from work performed by the Contractor for the Agency.

3. All Coverages

Each insurance policy required by this clause shall be endorsed to state that coverage shall not be suspended,
voided, canceled by either party, or reduced in coverage or in limits except after thirty (30) days' prior written notice
by certified mail, return receipt requested, has been given to the Agency.

5.0 ACCEPTABILITY OF INSURERS

Insurance is to be placed with insurers with a Best's rating of A-:VI or higher. This rating requirement may be
waived for workers' compensation coverage only.

6.0 VERIFICATION OF COVERAGE

Contractor shall furnish the Agency with certificates of insurance affecting coverage required by this clause. The
certificates for each insurance policy are to be signed by a person authorized by that insurer to bind coverage on its
behalf. The certificates are to be received and approved by the Agency before work commences. The Agency
reserves the right to require complete, certified copies of all required insurance policies, at any time.

7.0 SUBCONTRACTORS

Contractor shall include all subcontractors as insureds under its policies or shall furnish separate certificates for
each subcontractor. All coverages for subcontractors shall be subject to all of the requirements state herein.
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ATTACHMENT VI
1. PERFORMANCE

In performance of this contract, the contractor agrees to comply, with and assume responsibility for
compliance by his or her employees with the following requirements:

1) All work will be done under the supervision of the contractor or the contractor's employees.

(@) Any return or return information made available in any format shall be used only for the purpose
of carrying out the provisions of this contract. Information contained in such material will be
treated as confidential and will not be divulged or made known in any manner to any person
except as may be necessary in the performance of this contract. Disclosure to anyone other than an
officer or employee of the contractor will be prohibited.

(3) All returns and return information will be accounted for upon receipt and properly stored before,
during, and after processing. In addition, all related output would be given the same level of
protection as required for the source material.

4) The contractor certifies that the data processed during the performance of this contract will be
completely purged from all data storage components of his or her computer facility, and no output
will be retained by the contractor at the time the work is completed. If immediate purging of all
data storage components is not possible, the contractor certifies that any IRS data remaining in any
storage component will be safeguarded to prevent unauthorized disclosures.

(5) Any spoilage or any intermediate hard copy printout that may result during the processing of IRS
data will be given to the agency or his or her designee. When this is not possible, the contractor
will be responsible for the destruction of the spoilage or any intermediate hard copy printouts, and
will provide the agency or his or her designee with a statement containing the date of destruction,
description of material destroyed, and the method used.

(6) All computer systems processing, storing, or transmitting Federal tax information must meet the
requirements defined in NIST SP 800-53. To meet functional and assurance requirements, the
security features of the environment provide for the managerial, operational, and technical
controls. All security features must be available and activated to protect against unauthorized use
of and access to Federal tax information.

(7) No work involving Federal tax information furnished under this contract will be subcontracted
without prior written approval of the IRS.

(8) The contract will maintain a list of employees authorized access. Such list will be provided to the
agency and, upon request, the IRS reviewing office.

9) The agency will have the right to void the contract if the contractor fails to provide the safeguards
described above.

40



1)

()

(3)

11. CRIMINAL/CIVIL SANCTIONS

Each officer or employee of any person to whom returns or return information is or may be
disclosed will be notified in writing by such person that returns or returns information disclosed to
such officer or employee can be used only for a purpose and to the extend authorized herein, and
that further disclosure of any such returns or return information of a purpose or to an extent
unauthorized herein constitutes a felony punishable upon conviction by a fine of as much as $5000
or imprisonment for as long as 5 years, or both, together with costs of prosecution. Such person
shall also notify each such officer and employee that any such unauthorized further disclosure of
return information may also result in an award of civil damages against the officer or employee in
an amount not less than $1000 with respect to each instance of unauthorized disclosure. These
penalties are prescribed by IRC sections 7213 and 7431 and set forth at 26 CFR 301.6103(n).
Additional criminal penalties may be imposed under state law pursuant to La.R.S.47: 1508 et.
Seq.

Each officer or employee of any person to whom returns or return information is or may be
disclosed shall be notified in writing by such person that any return or return information made
available in any format shall be used only for the purpose of carrying out the provisions of this
contract. Information contained in such material shall be treated as confidential and shall not be
divulged or made known in any manner to any person except as may be necessary in the
performance of the contract. Inspection by disclosure to anyone without an official need to know
constitutes a criminal misdemeanor punishable upon conviction by a fine of as much as $1000 or
imprisonment for as long as 1 year, or both, together with the costs of prosecution. Such person
shall also notify each such officer and employee that any such unauthorized inspection or
disclosure of returns or return information may also result in an award of civil damages against the
officer or employee in an amount equal to the sum of the greater of $1000 for each act of
unauthorized inspection or disclosure with respect to which such defendant is found liable or the
sum of the actual damages sustained by the plaintiff as a result of such unauthorized inspection or
disclosure plus in the case of a willful inspection or disclosure or an inspection or disclosure
which is the result of gross negligence, punitive damages, plus costs of the action. These penalties
are prescribed by IRC section 7213A and 7431.

Additionally, it is incumbent upon the contractor to inform its officers and employees of the
penalties for improper disclosure by Privacy Act of 1974, 5 U.S. C 552a. Specifically, 5
U.S.C.552a(i)(1), which is made applicable to contractors by 5U.S.C.552a (m)(1), provides that
any officer or employee of a contractor, who by virtue of his/her employment or official position,
has possession of or access to agency records which contain individually identifiable information,
the disclosure of which is prohibited by the Privacy Act or regulations established thereunder, and
who knowing that disclosure of the specific material is prohibited, willfully discloses the material
in any manner to any person or agency not entitled to receive it, shall be guilty of a misdemeanor
and fined not more than $5000.
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111. INSPECTION

The IRS and the Agency shall have the right to send its officers and employees into the offices and
plants of the contractor for inspection of the facilities and operations provided for the performance of any
work under this contract. On the basis of such inspection, specific measures may be required in cases
where the contractor is found to be in noncompliance with contract safeguards.
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APPENDIX B
CORPORATE BACKGROUND and EXPERIENCE
FORMAT

COMPANY DESCRIPTION
Provide a brief description of the company including history, corporate structure and organization
and the number of years in business. Provide a breakdown of current company personnel (number
of employees, roles each employee has performed, specialty areas, etc. This personnel should be
only staff employees, not contract personnel, but do not have to be personnel to be utilized on this
project.

RELEVANT EXPERIENCE
For each project referenced — provide the information in the following format:

Project 1

Application type(s): Data Warehouse, Business Intelligence, Web Intelligence, etc.

Application software (list products utilized): ETL software, Business Intelligence software, Data
Cleansing software, etc.

Customer type: Specify city, county, state, university, federal, corporation, etc.

Project Size: Specify the number and size of source systems; number and size of target data marts
/data warehouse; number of end-users.

Project Dates: (Indicate the start and end date of the project. If the project is not completed,
indicate the expected end date. If you provided post implementation support services for a
time period not included in the project end date, please indicate this in the On-Going
Support section below).

Work performed: (Explain the project and the work performed by your company).

Relevance: (Briefly define the relevance of the project being referenced to this project—Similar
in size, scope, complexity, significant design challenges and/or implementation effort, etc).

Technical Environment: Data base (DB2, Oracle, Sybase, etc), AlX, UNIX, etc.

Reference: (Provide the name, title, address and telephone number of the person that can be
contacted for references).

On-Going Support: (This section will be used for informational purposes only and will not be
evaluated. Indicate the number of months support was provided. Briefly describe the
services provided. Indicate if the support was provided by a member(s) of your staff
remaining on site, off-site support only or a combination of off-site and on-site).

Personnel assigned to this project: (Provide personnel utilized on the project, their role, and
whether they are/were staff employees or subcontract personnel. Include all personnel, not
just those provided for this proposal response.

Project 2, 3, etc.

NOTE: A COPY OF THE THREE LATEST FINANCIAL STATEMENTS, PREFERABLY
AUDITED, SHOULD BE SUBMITTED WITH THE PROPOSAL, OR MUST BE MADE
AVAILABLE UPON REQUEST.
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APPENDIX C
PROPOSED PROJECT STAFF
FORMAT

Proposed Project Staff:

Name and Title:

Company employee or Subcontractor? (if subcontractor, give company also):

Role on this project: (Lead Data Modeler, Lead DW Analyst, Project Manager, etc.)
Availability: (Hours per week or hours per month and specify on-site or off-site hours)
Duration of Involvement: (indicate the estimated dates that the person will be on-site)
Customer references: (Name, Title, Company Name, Address & Telephone #)

Prior Experience:

DATA WAREHOUSE / BUSINESS INTELLIGENCE EXPERIENCE - For each project
referenced provide the information in the following format:

Project 1:

Application type: (Data Warehouse, Business Intelligence, Web Intelligence, Data Mining,

etc.)

Customer Type: (city, county, state or federal government, or corporation)

All Software utilized:

Dates:

Role/responsibility on project:

Project 2, 3 etc.

OTHER experience — For each project referenced — provide the information in the following
format:

Project 1:

Application type: (HR, Financial, CRM, ERP, SCM, etc.)

Application Software: (custom or specify application software products)

Customer Type: (city, county, state or federal government, or corporation)

Dates:

Role/responsibility on project:

Project 2, 3 etc.

Education, Training, Certifications:
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APPENDIX D
PROJECT APPROACH
FORMAT

NATURE OF PROJECT
Describe your understanding of this project.

PROJECT MANAGEMENT
Describe your approach to project management.

FUNCTIONAL APPROACH
Define the functional approach and design methodology including requirements gathering
methods

SYSTEM CONFIGURATION
Define the strategy for determining the system configuration recommendations

TRAINING and DOCUMENTATION
Define the approach for training the project team; define the approach for system documentation.

TEAM ORGANIZATION
Define your approach for team organization and task assignments.

KNOWLEDGE TRANSFER
Define the strategy for transfer of application knowledge to position the State to be self sufficient
in support of the system.

SECURITY
Define the approach to security.

PROJECT RISKS
Identify potential areas of risk associated with the project along with mitigation strategies.

LEVEL of EFFORT ESTIMATE
Based on proposer’s past experience and the information provided in the request for proposal
provide an estimate for the level of effort (in total contractor hours) required for successful
completion of the project. Assuming a project start date of July 1, 2010, an estimated end date
must be provided.

OTHER

Provide any other information which you feel is relevant that was not specifically required in
section 1.5.D.
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APPENDIX E

COST PROPOSAL

The proposer must identify the anticipated deliverables required for this project, provide an
hourly rate to each of the project roles, the personnel to be used in that role, and an estimate of
the number of hours required by each role contained in the matrix. The hourly rate shall be a
fully burdened rate that includes labor, per diem, travel, overhead, and any other costs related to

the service.

The total cost allocated in this matrix will be proposer’s estimate of the level of effort required
for successful completion of this project based upon the proposer’s past experience and the
information provided in this request for proposal.

The proposer may modify the matrix to add additional rows so that all anticipated deliverables,
roles, and/or personnel are included in the final cost proposal submission.

* The total cost will be used in the financial evaluation of each proposal.
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APPENDIX F
Hardware/Software environment of Tax application

1. Major Applications

Tax Processing
Accounts Receivable
Imaging

2. LAN/MAN/WAN

Windows 2003 Server Farm, and SAN housed at Dept. of Public Safety Data Center

Headquarters
Connected to Data Center by 1 GHz link as part of State MAN

675 users local connection via 100mb Fast Ethernet
Scanning and OCR processing

Remote Sites — 12

Connected via Frame-Relay connections ranging from T1 to 6 Mbps
Users 10-70 per site

300 total users local connection via 100mb Fast Ethernet

TOPOLOGIES Fast Ethernet
Gigabit Ethernet
NETWORK OPERATING SYSTEM Windows 2003 Ent. Server (115 Servers)

Active Directory
Active/Passive and Active/Active Clustering

CLIENT OPERATING SYSTEMS Windows XP Professional (1085 workstations)
Windows XP Professional (340 laptops)
Macintosh (4 workstations)

PROTOCOLS TCP/IP
DLC/SNA

INTERNET CONNECTION Through State network — LaNet

GATEWAYS USED Routers
SNA Gateways

NETWORK MANAGEMENT SYSTEMS Cisco Router & Switch 10S Utilities
Microsoft Operations Manager

IP Monitor

SolarWinds

Dell Open Manage

3. Typical LAN Client Configuration

PROCESSOR TYPE Pentium 4 /2.8 GHz

MEMORY 512 MB
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DISK CAPACITY

40 GB

NETWORK INTERFACE CARD

Ethernet 100mbps

CDROM

CD-R/RW

4. LAN Applications

APPLICATION

SOFTWARE UTILIZED

Electronic Mail

Exchange 2000 / MS Outlook

Word Processing MS Word
Spreadsheets MS Excel
Database MS SQL 2005 & 2008 / MS Access

Business Graphics

MS PowerPoint

Terminal Emulation

Attachmate EXTRA 7.11 / APPN Node 802.2

Imaging

Gentax Imaging

Internet Access

Internet Explorer 7.0

Tax Processing

GenTax
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APPENDIX G

NONDISCLOSURE AGREEMENT

This Nondisclosure Agreement (“Agreement”) is made between FAST ENTERPRISES, LLC, a New
York Limited Liability Company, (“Fast"), and (“The Recipient”). In the
course of performing work for the Louisiana Department of Revenue (“The Agency”), the Recipient may
gain access to Fast Confidential Material.

The following articles govern the procedures by which the undersigned (“1”, “me”, “my’”) will handle the
Fast Confidential Material. Specifically:

L
a)

b)

d)

Fast declares that the following are confidential (“Confidential Material”):

Any products, tools, inventions, innovations, program code and executables, data designs, data
definitions, programming aids and tools, drawings, formulae and algorithms, ideas, designs, concepts,
know-how, discoveries, techniques, training material, documents, manuals, methodologies,
knowledge capital and other material and information, electronic or otherwise, which are directly or
indirectly related to computer software owned by Fast whether that software is used internally by
Fast, licensed commercially by Fast, or otherwise used and whether copyrightable or patentable or
not;

Any documents or material which are marked “Confidential”; and

Information related to the business affairs of Fast such as, but not limited to, customer lists, marketing
plans, pricing policies, and corporate finances; and

Material and information which, under the circumstances surrounding the disclosure, ought to be
treated as confidential.

The Agency will disclose such Confidential Material to the Recipient only as required for the
Recipient to perform the contracted work (“Purposes”).

| agree to receive any such Confidential Material in confidence and to use such Confidential Material
solely for the Purposes. | further agree to take either:

Such measures as | would take in protecting the confidentiality of my own confidential information or

Such measures as a reasonable person would take in protecting the confidentiality of his or her own
confidential information, whichever represents the higher standard, in protecting the confidentiality of
the Confidential Material.

| agree that any Confidential Material that | receive can only be used for the Purposes. Other uses can
be made only after obtaining the written permission of Fast.

| agree not to incorporate the Confidential Material, or any residuals thereof, into any products or
services that might compete, directly or indirectly, with products and services offered by Fast.

I understand that my exposure to Confidential Material may allow me to understand core concepts of
how various Fast software products work. | further understand that it would be nearly impossible for
me to eliminate that understanding from the body of my experience that guides my future design
decisions. As such, | agree not to create, enhance or build a product that competes with the Fast
software products to which | am exposed via the Confidential Material.

| agree not to remove, from Agency property, any Confidential Material without first obtaining the
written permission of Fast.

I agree that | will not disclose any Confidential Material, directly or indirectly, to any party other than
Fast or the Agency without first obtaining the written permission of Fast.
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9. lagree that all Confidential Material provided under the terms of this Agreement shall remain the
property of Fast and shall be returned to Fast upon its request, including any and all copies.

10. Nothing herein shall be construed as giving me any license or right in connection with the
Confidential Material disclosed to me. | understand that Fast makes no warranties and accepts no
liability with respect to the accuracy, completeness or reliability of the Confidential Material.

11. My obligation to maintain information in confidence shall not extend to such portions of the
information as are general knowledge in the public domain or in my possession or custody prior to
execution of this Agreement, as evidenced by dated documentation.

12. I understand that my obligation to protect the confidentiality of the Confidential Material extends
beyond the Purposes. Furthermore, my obligation to protect the confidentiality of the Confidential
Material is not subject to changes in my employment status.

13. I understand that access to the Confidential Material is provided for the Purposes and on a need-to-
know basis. If, for any reason, such need no longer exists, | agree that | will return all Confidential
Material to Fast, including any and all copies.

14. I understand that breach of any provisions of this Agreement may cause irreparable harm to Fast or to
any third-party to whom Fast owes a duty of confidence, and that the injury to Fast or to any third-
party may be difficult to calculate and inadequately compensable in damages. | understand that Fast
is entitled to obtain injunctive relief (without proving any damage sustained by it or by any third-
party) or any other remedy against any actual or potential breach of the provisions of this Agreement.

15. If any term of this Agreement should be declared void or unenforceable, such declaration will have no
effect on the remaining terms herein.

Please acknowledge the Agreement at the signature block below if you are prepared to accept the
conditions.

ACCEPTED:

Date:

Signature:

Name:

50



	C. Executive Summary
	D. Corporate Background and Experience
	E. Proposed Project Staff
	F. Project Approach
	G. Cost Proposal
	10.0 NONASSIGNABILITY

	APPENDIX G
	NONDISCLOSURE AGREEMENT

